
Our Schools: AIM Academy ~ Elizabeth G. Lyons ES ~ John F. Kennedy ES~ Margaret L. Donovan ES ~ Martin E. Young ES ~
Randolph Community MS ~ Randolph High School

Non-Discrimination Policy
The Randolph Public Schools does not discriminate on the basis of race, color, ancestry, national origin, religion, creed, sex, gender identity or

expression, sexual orientation, marital status, pregnancy or pregnancy related condition, genetic information, disability, veteran’s status, age or
homelessness in admission to, access to, employment in, or treatment in its programs and activities.
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   FINAL AGENDA
    RANDOLPH PUBLIC SCHOOLS

RANDOLPH BUILDING COMMITTEE MEETING
                            Wednesday, June 7, 2023 – 1:00 PM

VIRTUAL via ZOOM WEBINAR

Join Zoom Meeting
https://zoom.us/j/96276105362?pwd=dzNuNTBvYWFEZmJxQTEyMzZKZzdCZz09

Meeting ID: 962 7610 5362; Password: 1LfD52
Dial by your location: +1 312 626 6799 US (Chicago); +1 646 558 8656 US (New York)

This meeting is posted pursuant to the state statute authorizing temporary remote participation as described
here: https://www.randolph-ma.gov/DocumentCenter/View/1864/remotemeetings23&quot.

1:00 PM

1) Open meeting
2) Approval of Meeting Minutes
3) OPM Update (Payment Process Review)
4) Approval of Invoices
5) Designer Update
6) Public Comment
7) Adjournment

Next Meeting: July 5, 2023, 1:00pm

Building Committee Members:
Ida Gordon, Chair; Andrea Nixon, Vice Chair; William Alexopoulos; Kelley Breen; Cheryl Frazier;

Brian Howard; Paul Livingston; Ron Lum; Joe Sexton; Adam Smith; Thea Stovell;
Irza Torres-Lozano; and Paul Visconti

RPS District CORE Values:  We C.A.R.E.
Continuous Reflection and Improvement • Academic Excellence and Innovation • Respectful and Responsible Relationships • Engaged and Equitable Community

Superintendent of Schools:
Ms. Thea R. Stovell

School Committee Members:
William Alexopoulos, Town Council Representative
Mr. Jaime Ackles
Ms. Cheryl Frazier
Ms. Ida Gordon
Ms. Allaphia Sackeena Richards

Randolph Public Schools
“Building Tomorrow, Today”

School Committee
Ms. Andrea Nixon, Chair
Ms. Lisa Millwood, Vice Chair

40 Highland Avenue
Randolph, MA 02368
(781) 961.6205
(781) 961.6295 Fax
Website: www.randolph.k12.ma.us
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Project: Randolph Lyons School Meeting Date: May 10, 2023 
 

Time: 
 
1:08 PM 

 
Meeting Location: 

 
Zoom 

Meeting: School Building Committee Report By: Kayla Gallo  

 
Item  
 The meeting was called to order by the Chair, Ida Gordon at 1:08PM. 
 
Approval of Meeting Minutes: 

 
Ron Lum made a motion to approve April 25, 2023 meeting minutes, seconded by Andrea 
Nixon. Ida Gordon called for a roll call and voting was as followed; 
 

Andrea Nixon - Yes 
William Alexopoulos ï Yes 
Brian Howard ï Yes  
Ron Lum ï Yes 
Kelley Breen ï Yes  
Paul Livingston ï Yes  
Joe Sexton ï Yes  
Paul Visconti ï Yes  
Ida Gordon ï Yes  
 
 
 
 

 
 
 
 
 
 
 
 

 
 

 
 

 
 

Attending: Ida Gordon, Chair (IG)*  
Andrea Nixon, Vice Chair (AN)* 
William Alexopoulos (WA) *  
Brian Howard (BH)* 
Ron Lum (RL)*  
Paul Livingston (PL)* 
Joe Sexton(JS)* 
Paul Visconti (PV)* 
Kelley Breen (KB)* 
 

Kayla Gallo / CHA   
Tom Gatzunis / CHA  
Laura Jolly / CHA   
Connor Sullivan / CHA 
Jesse Saylor / TSKP 
 
*Building Committee Member 
 

Absent: Thea Stovell (TS)* 
Adam Smith (AS)* 
Ron Lum (RL)*  
Cheryl Frazier (CF)*  
Irza Torres-Lozano (ITL)* 
 

Randall Luther / TSKP  
Yugon Kim/TSKP   
Josh Teas / TSKP 
Christina Opper / CHA 



 

 

 OPM Update: 
 
Á The committee should start thinking about the topping off ceremony, as steel will start to 
go up in the coming months.  

Á CHA will not be able to host the project website anymore, as it has been a company 
wide decision. CHA will still update the website as needed, the committee will have to 
decide if they would like to pay $300 a year to keep the same URL or if they would like 
to create their own through the town. The website will expire on May 19th. 

Á A question was raised regarding the historic pieces that are being held on site. These 
items were left on site protected for the sake of mitigating exposure or subjecting them 
to breaking in a move to DPW. The contractor has them store in the right side of the site 
on pallets covered.  

Á Kayla Gallo will be leaving CHA and Connor Sullivan will be taking her position. Connors 
contact will be distributed throughout the team.  

Designer Update: 
 

Á Discussion regarding the intercom system that is used throughout the school systems. 
TSKP has been working with IT to come up with a resolution   

Á Meetings for furnishing selection has been underway. TSKP has been meeting with 
various teachers that will be using the Lyons school to come up with the best options. 
This will continue for another 3-4 months and TSKP will present to the committee once 
there has been decisions made.  

 
Invoices: 
 
Ron Lum made a motion to approve CHA invoice for $28,000.00, seconded by Andrea 
Nixon. Voting was unanimous.   
 
Ron Lum made a motion to approve TSKP invoice for $61,106.00, seconded by Andrea 
Nixon. Voting was unanimous.   
 
Ron Lum made a motion to approve UEC invoice for $15,040.00, seconded by Andrea 
Nixon. Voting was unanimous.   
 
Ron Lum made a motion to approve UTS invoice for $4,015.00, seconded by Andrea Nixon. 
Voting was unanimous.   
 
Ron Lum made a motion to approve Agostini Requisition for $1,128,506.28, seconded by 
Andrea Nixon.   
 
Ida Gordon called for roll call for each individual invoice, and voting was as followed; 
 

Andrea Nixon - Yes 
William Alexopoulos ï Yes 
Brian Howard ï Yes  
Ron Lum ï Yes 
Kelley Breen ï Yes  
Paul Livingston ï Yes  
Joe Sexton ï Yes  
Paul Visconti ï Yes  
Ida Gordon ï Yes  

 
 
 

 
 

 
 
 
 
 
 

 
 
 

 
 

 
 
 
 
 
 
 
 

 

 

 
 
 

 
 
 

 
 



 

 

 
Public Comment: 
 
No Public Comment. 
 
Meeting Adjournment: 
 
Andrea Nixon made a motion to change all meetings from the second Wednesday of every 
month, to the first Wednesday of every month, seconded by Ron Lum. Ida Gordon called for roll 
call and the voting went as followed; 
 
Andrea Nixon - Yes 
William Alexopoulos ï Yes 
Brian Howard ï Yes  
Ron Lum ï Yes 
Kelley Breen ï Yes  
Paul Livingston ï Yes  
Joe Sexton ï Yes  
Paul Visconti ï Yes  
Ida Gordon ï Yes  
 
Ron Lum made a motion to adjourn the meeting seconded by Andrea Nixon. Ida Gordon called 
for a roll call and the voting was as followed; 
 
Andrea Nixon - Yes 
William Alexopoulos ï Yes 
Brian Howard ï Yes  
Ron Lum ï Yes 
Kelley Breen ï Yes  
Paul Livingston ï Yes  
Joe Sexton ï Yes  
Paul Visconti ï Yes  
Ida Gordon ï Yes  
 
 
The next meeting will be June 7th at 1:00PM. 
 

 



INVOICE PROCESSING & MSBA REIMBURSEMENT

CHA receives invoices from
vendors and resolves any

apparent issues.

Invoices are sent to Connor S.
(CHA) to prepare a signature

folder.

Paul Visconti reviews,
approves and signs invoices.

Andrea Nixon as School
Committee Chair reviews and

signs.

Connor S. (CHA) sends signed
invoices to Finance. And places

invoices into Finance
Subcommittee Agenda for

approval.

Paul Livingston reviews,
approves and after School

Committee Finance
Subcommittee

approval, signs and places
invoices into warrant.

Paul Livingston sends signed
copies to town

accountant/town manager, to
CHA, and to Director of

Facilities. Originals are stored
in Finance for audit.

CHA will submit Propay
reimbursement and

summary. Then create a
spreadsheet showing all

payments and reimbursements to
date against the budgeted
amounts for the project.

Paul Visconti will review
submittal and summary. The
summary is included by CHA

in the Building Committee
agenda packet for review.

2 WEEKS LATER:
THE MSBA REIMBURSES

RANDOLPH SCHOOL DISTRICT



Annya Haughton
Town of Randolph, MA
41 South Main Street
Randolph, MA  02368

June 2, 2023
Project No: 039149.000
Invoice No: 39149-28

Project 039149.000 Elizabeth G. Lyons Elementary School
Professional Services from April 29, 2023 through May 26, 2023
                    

Description Contract
Amount

Percent
Complete

Total Fee
Earned

Previous
Amount

Current
Amount

Feasibility Study & SD 275,000.00 100.00 275,000.00 275,000.00 0.00
Design Development 190,000.00 100.00 190,000.00 190,000.00 0.00
Construction Docs 190,000.00 100.00 190,000.00 190,000.00 0.00
Bidding 30,000.00 100.00 30,000.00 30,000.00 0.00
Construction Admin 650,000.00 8.6154 56,000.00 28,000.00 28,000.00
Closeout 45,000.00 0.00 0.00 0.00 0.00
Cost Estimates 97,300.00 100.00 97,300.00 97,300.00 0.00

Total Fee 1,477,300.00 838,300.00 810,300.00 28,000.00

28,000.00

                          $28,000.00Total Due:

  




























